Angier Working Group Update
January 4, 2013
Submitted by Ald. Ruthanne Fuller, Ald. John Rice and Ald. Lenny Gentile

Thursday, Jan. 10 (6 pm reception; 7 pm presentation) Newton North High School Library:
Joint Meeting of the School Committee and Board of Aldermen and Public Input

Please come to the meeting next Thursday night (Jan. 10™) to give feedback on the design concepts for
Angier. The design team will be available at 6 pm in the Newton North High School Library to review the
designs. The formal presentation will begin at 7 pm. The public is also invited to come, ask questions and
give feedback.

The feedback that DiNisco receives in the next few weeks will be used to refine the design concept so
that we can submit a preferred design concept to the MSBA by mid-February. The MSBA will give some
preliminary feedback on this design concept by mid-March with a full MSBA Board meeting to approve
the preferred option in early April. Assuming this schedule holds, DiNisco will then work on the detailed
schematic design in April, May and June 2013.

Preliminary Design Program
The Preliminary Design Program was submitted to the MSBA on January 2™.

Construction Manager at Risk
We will be submitting shortly the paperwork to the Office of the Inspector General asking for permission
to use the Construction Manager at Risk model .

Calendar:
Here are some key dates that will be of particular interest to Aldermen. Please note that a public forum
has been scheduled for Wednesday, Feb. 13 to present the concept design.

Board of Alderman and School Committee:
Jan. 10 (Thursday), 6 pm: Reception, 7 pm: Presentation, Newton North High School Library
Review design options and receive public input

Angier School Building Committee & Design Review Committee:
Jan. 31 (Thursday), 5 pm, Ed Center, Room 210
Vote on the concept design (Preferred Schematic Alternative)

Public Forum
Feb. 13 (Wednesday), 6 pm, Angier Elementary School Library
Presentation to the public of the concept design



